CTH B (IH90 - CTH J) La Crosse Co. k.
s 3/94/2025 WisDOT Gabe Ness aSta
2025
. . 0 April | May | June
Line Name Duration|  Start Finish |Contractor 28 5 12 19 2% 2 9
I 1 4 6
Forward !
1 | TC/Set Detour 1d|4/28/2025|4/28/2025 | Traffic & |
Marking :
. Moore Ih '
2 |Surveying 2d|4/28/2025|4/29/2025 Surveying | ——
3 |Surface Milling/ Butt Joints 6d|4/29/2025| 5/6/2025 |Lepke
4 [Base Repair 6d| 5/7/2025(5/14/2025|Lepke '
5 [Prep. Foundation 2d|5/15/2025(5/16/2025|Mathy I EEE
6 [HMA Binder Lift 3d|5/19/202515/21/2025| Mathy I EEEE
7 |HMA Side Roads Binder 1d|5/22/2025(5/22/2025|Mathy I Eﬂ
8 [HMA Surface Lift 3d|5/23/2025(5/27/2025| Mathy l I}}E}]
HMA Intersections and |
9 Driveways 1d|5/28/2025|5/28/2025(Mathy : i}]
10 [Shaping Shoulders 3d|5/29/2025| 6/2/2025 |Lepke !
11 [Shoulder Base Agg 3d|5/29/2025( 6/2/2025 |Lepke [
12 |Signs Remove and Replace 5d| 6/3/2025] 6/9/2025 |Mattison |
Forward I
13 |Pavement Markings 2d| 6/3/2025| 6/4/2025 |Traffic & .
Marking I
Forward '
14 [TC Closure/ Detour Down 1d| 6/9/2025| 6/9/2025 [Traffic & | @
Marking '
I
I
I
Contractor,Procurement Stages
Forward Traffic & Marking - Moore Surveying [i:_!'ii Mathy

8 Mattison




